
Status of programme 
implementation 

 
 

Martina Bečvářová 
Annual Meeting 



• all 15 approved programmes continued its implementation in 2016 

o In total 892 projects are realized: 
 23 predefined projects 

 679 open calls projects 

 190 small grant scheme projects 

o Projects finished its realization till October 2016: 

 In total 741 projects (83%) 

 2 predefined projects (including 1 cancelled predefined project in 
programme CZ04) 

 612 open call projects (incl. all projects from CZ03, CZ07 and CZ12 
programme) 

 127 small grant scheme projects (incl. all SGS projects from CZ12 
programme) 

 

Overview 



CALLS 
• All calls for projects were finished already in 

2015 
• open calls running in 2016: 
 regular call within the Fund for Bilateral 

Relations at national level (closed from 8 
September 2016 – fully spent) 

 14 open calls in the Bilateral funds at 
programme level (2 of them were closed due to 
the spent allocation) 

 

Overview 



• Programmes with non-committed amounts : 
 CZ04 - use of remaining funds from the cancelled predefined project 

(1 046 483 EUR) : 
call for additional activities closed 8 April 2016 – 2 OC applications 

and 9 SGS applications approved amounting to  approx. 765 220 
EUR  

 remaining unused funds – 281 263 EUR –  request for reallocation to 
the BF at national level 

 CZ09 – call for additional activities within the projects in social area 
(532 575 EUR) – 4 projects supported, remaining funds will be 
transferred to the BF at programme level 

 CZ08, CZ11 – remaining funds from regranting transferred to the BF at 
programme level 

 CZ03, CZ12 – remaining funds from regranting transferred to 
programme management and BF at programme level (CZ12) 

 
 

Commitment 



Disbursement 

• Until 31 August 2016 96,5 mill. EUR 
(79,6% of total allocation) disbursed to 
the Pos – advance financing 

• 16,8 mill. EUR (13,5% of total 
allocation) disbursed by POs till 30 April 
2016 

• 58,1 mill. EUR (46,8 % of total 
allocation) is indicative disbursement by 
POs till 31 August 2016 



Disbursement 

• The highest rates of disbursement have 
programmes – more than 70%: 
• that provides advance payments for the projects 

and are to be finished - CZ03, CZ07, CZ12 
• The average rate (46%) – lower disbursement – 

delay in reporting and disbursement on project and 
PRG level  

• The lowest rates (up to 20%) 
• CZ10 (component 2 just started) 
• CZ13 (delayed start of implementation),  
• CZ15 (delayed tenders) 



Extension of projects 

• NFP asked for extension of duration of 393 projects 
(71 % of total number of projects possible to extent) 
in 12 programmes 

• Actual situation (October 2016): 
• 292 projects extended by PO (74 % from total 

number of NFP extension) 
• 206 projects (70%) extended till 2016 
• 86 projects (30%) extended till 2017 
• Reasons for extension (months or maximum year) – delays 

in tender procedures, seasonal outdoor works, sequencing 
of activities, additional works from savings 

 



Results achieved 
examples 

 



Overall NFP monitor: 
 14 programmes with 892 projects (except of CZ01)  

 Results on programme level: 
 42 outcomes, 80 outcome indicators 

  Indicators on the outcome level are mainly reached at 
  the final stage of the program (after the completion of  
  projects), we expect the fulfilment of indicators in 2017 
  and to be reported in FPRs 

 107 outputs, 148 output indicators 
  Indicators are continuously fulfilled during the    
  programme implementation and reported in the APRs 

Overview 



Evaluation of programmes: 
 realized by the external company selected via tender 

procedures (assessment of bids running)  

 Evaluation concept: 
 Rewiew and Evaluation of 14 programmes (except CZ01) 

 Country Summary Evaluation of EEA and Norway Grants 2009 – 
2014 

 based on the five evaluation criteria (relevance, efficiency, 
effectiveness, impact, sustainability) 

 Results of evaluations will be published and presented 
on final conferences of programmes and final conference 
of EEA and Norway Grants 2009 – 2014  

Overview 



Examples of results 

Programme Output Indicator Example 
CZ02 Data from species 

and/or habitats 
monitoring are 
available and used for 
evaluation and 
reporting 

Number of  Natura 
2000 sites (or mapping 
grids/plots) monitored 
within the Programme 

deterministic monitoring  which has been 
so far realized in 40 Natura 2000 sites - 
information about the current distribution 
and numbers of significant European 
species of carnivores: wolf, brown bear, 
lynx and wild cat 

Wolf in the camera trap 
in Kokořínsko area 



Examples of results 

Program
me 

Output Indicator Example 

CZ03 Active citizenship 
fostered 

Number of NGO 
networks/platforms/coa
litions 

The Project Promoter (AGORA CE) introduced, 
tested and mainstreamed an innovative tool 
called Participatory Budgeting for a citizen 
involvement in decision making -  6 partnerships 
with the different Czech municipalities 
established 

presentation of 
the Participatory 
Budgeting for 
residents of 
Zbraslav - 
February 2016 



Examples of results 
PRG Output Indicator Example 
CZ04 Transformation 

plans focusing on 
needs of vulnerable 
groups of children, 
youth and families 
elaborated 

Number of 10 
transformation plans of 
institutions (substantive 
solution, schedule, 
budget, educational 
needs, monitoring and 
evaluation mechanisms). 

comprehensive plans in Zlín region to transform 
residential care, particularly for children up to the 
age of 3, into a system which covers an effective 
and multi-disciplinary network of outpatient and 
outreach prevention and support services - 
Transformation plans for two children’s home type 
facilities to house children up to the age of 3 and a 
children’s home – school facility 

Presentation of new transformation plans in Zlín region 



Examples of results 
PRG Output Indicator Example 
CZ05 Young people aged 15 – 25 

will be informed via the 
nationwide media campaign 
about manifestations of 
racism and hate violence as 
well as about means of how to 
face them with personal 
attitudes and by supporting 
the inclusive policies 

Number of 
video spots 
aimed at 
young people 
under 25, 
aired 
nationwide 

Outcome indicator target value (200) was 
achieved (2490) by the project: Campaign against 
Racism and Hate Violence - Outcomes and media 
campaigns tools against racism and hate violence 
will serve to promote the outcomes of educational 
activities in schools, a part of police activities will 
support activities such as good practice sharing, 
etc. 

Video spots on the website, poster of hate 
free zones in public area 



Examples of results 
PRG Output Indicator Example 
CZ06 Collections including 

libraries collections 
restored; optimal 
environment for 
museums, libraries, 
archives and written 
cultural heritage created 

Number of 
actions taken to 
preserve 
movable cultural 
heritage and 
written cultural 
heritage 

GENERAL RESTORATION NKP TŘEBECHOVICE NATIVITY 
SCENE - National cultural landmark of the Probošt´s 
Třebechovice nativity scene belongs to the most valuable 
landmarks in the CR and has no analogy in European 
context, during restoration original technologies from the 
end of 19th and beginning of 20th century were 
maintained, cooperation with Lichtenstein partners  

unique navity scene  
and the technology behind 



Examples of results 
PRG Output Indicator Example 
CZ07 Mobility programme 

for institutional 
cooperation 
effectively 
implemented 

Number of institutional 
cooperation project 
applications received by 
PO 

Project for institutional cooperation between 
Environment centre of Charles University in Prague 
and University HLB in Oslo -  Norwegian course of 
innovative community entrepreneurship in rural 
areas adopted to the Czech conditions and realised in 
the Czech Republic with Norwegian experts 

Course in May 2015 in Český Krumlov 



Examples of results 
PRG Output Indicator Example 
CZ08 Increased knowledge of 

staff working in the state 
and public administration 
and awareness of the 
general and professional 
public in CCS technologies 

Number of awareness campaigns, 
events, methods and tools aimed at 
transferring information (seminars, 
conferences, workshops, pilot 
projects) and increasing awareness, 
transnational cooperation and on-
going share of information in CCS 
(www, electronic channels, study 
tours) 

Carbon Capture & Storage – Sharing 
Knowledge and Experience project 
organised 131 events/actions – 
lectures in school, worskshops for 
secondary schools, excursion for school 
children, creation of interactive 
website, installation of touring 
exhibitions in the CR, seminars for 
municipalities, public admninistration 

Information seminar for officers; touring exhibition in observatory in Brno  



Examples of results 
PRG Output Indicator Example 

CZ09 Internationally 
refreed(joint) 
scientific publications 
published as a part of 
the programme 

  

Number of 
internationally 
refereed (joint) 
scientific 
publications 

the project PASSESS -  Utilization of long term (passive) 
sampling methods combined with in situ microcosms for 
assessment of (bio)degradation potential by Charles University 
in Prague in cooperation with ALS Laboratory Group Norway AS 
resulted not only into scientific publication but also to the 
certification of utility model 

Certificate of Utility model  
on monitoring devices for toxicity of 
geological environment 



Examples of results 
PRG Output Indicator Example 
CZ10 Increased 

effectiveness 
and efficiency of 
Czech 
institutions in 
combating 
corruption  

Number of state officials, 
police officers, judges, 
state prosecutors, etc. 
trained in preventing and 
combating corruption, 
identifying and pursuing 
corruption-related 
proceeds 

Target value: 350, Achievement by the end of Comp. I: 
736 - high demand of and interest in the trainings and 
workshops lectured by leading Czech experts in given 
areas and recognized CoE experts, organisation of 
additional workshop from the saving that enabled 
discussion of the state officials with representatives of the 
so called “obliged entities” (i.e. banks, professional 
chambers etc.), publication and distribution of a number 
of studies and training materials. 

Publication  Handbook on Liability 
of Legal Person for the Czech 
enforcement Agencies drafted by 
the recognized expert from the 
Supreme Prosecutor’s Office and 
the CoE 
 



Examples of results 
PRG Outcome Indicator Example 
CZ11 Improved access to and 

quality of health 
services including 
reproductive and 
preventive child health 
care 

Number of children 
benefiting from the 
improved 
preventive activities 

target value: 200, actual achievement: approx. 3 500 
The project contributed to improving the quality of 
diagnostic and therapeutic care for premature infants 
(during the 27th week of gestation) across the entire 
Czech Republic. The therapeutic interventions are: 
Psychology- Psychiatry, Auxology, Pneumology and  
Rehabilitation  

Anika – children patient (was born more 
than 3 months early, as an extremely 
premature infant, (birth weight of 1000 
grams and measured 36 cm). After her 
discharge from hospital, Anika and her 
family underwent a series of special 
diagnostic sessions in a multi-disciplinary 
Perinatological Centre (in General Faculty 
Hospital in Prague), such as neurological, 
physiotherapeutical, pediatrician, 
cardilological, endocrinological, eye and 
psychological examination. For 7 years she 
has had to follow a permanent regime, 
which has helped to improve her health, 
and has also given her a better orientation 
in life. 



Examples of results 

PRG Output Indicator Example 
CZ12 Strengthened 

capacities of 
individual 
organizations 
supporting gender 
equality 

Number of gender 
equality 
organisations 
with improved 
capacity 

Roma organization Slovo 21 improved their capacity with the 
project called Jileha, which aim is to encourage Roma women´s 
groups in 7 Czech cities (they work with peer-to-peer method and 
contribute to the promotion of gender equality in the Roma 
community. Up to the present, they have even enlarged the 
number of the cities from 7 to 9, where they successfully work 
with a grassroots network of Roma women’s groups.   

First meeting of the 
representatives of 
Roma women´s group 
from 7 Czech cities, 
April 2015.  



Examples of results 

PRG Outcome Indicator Example 
CZ13 Domestic 

violence 
reduced 

Number of measures in the 
scope of national 
strategies or actions plans 
to combat domestic 
violence developed and 
implemented 

National Action Plan for the Prevention of Domestic and 
Gender-based Violence for 2015 – 2018 was adopted by 
Government and there have been raising awareness 
conferences on various aspects of domestic violence. The 
Action plan was created in cooperation with the Committee 
for the Prevention of Domestic Violence and Violence against 
Women associating experts from NGOs, relevant ministries 
and academia. Norwegian NGO Alternativ til Vold 
(“Alternative to Violence”) also participated in the 
preparation of the Action Plan 

Action plan was officially 
presented at the Governmental 
Office of the CR 



Examples of results 
PRG Outcome Indicator Example 
CZ14 Efficiency and 

security of the border 
control at 
international 
airports increased 
  

Delivery and installation of 
e-Gates for automated 
border checks at the 
international airport in 
Prague 

Within the predefinde project „The expansion 
of a system of automated controls of electronic 
travel documents at international airports (e-
gate and full page documents scanners)“ 12 e-
gates were installed and put into operation  

E-gates installed at 
Vaclav Havel 
Airport in Prague 
(Terminal 1) 



Examples of results 

PRG Outcome Indicator Example 
CZ15 Improved efficiency of 

the court systems, 
including the 
development of 
systems for case 
handling 
  

Frequency of using 
videoconferencing in 
criminal proceedings 
(250) and in meetings, 
presentations and 
training (50) per year 

143 videoconferencing facilities were installed in 123 
localities (courts, prisons, public prosecutor offices, 
Ministry of Justice) and the output indicator was 
fulfilled. By the end of October 2016 more than 600 
justice staff were trained (both users and 
administrators) and the trainings shall continue also in 
autumn 2016. So far the videoconferencing facilities 
have been used approx. 380 times. 

Training for users of 
videoconferencing 
facilities in Olomouc 
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